Gantt Chart Example

A Gantt chart is a great way to visually "explain" your project timeline in a grant proposal. This may be called a "Project Timeline" or "Project Schedule" in a proposal.

Project Timeline: January 2011 - June 2012

- J																						
		PROJECTED DATES:																				
		2011													2012							
PROJECT ACTIVITY	PERSONNEL RESPONSIBLE	JAN	FEB	MAR	APR	MAY	NUL	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	NUC	JIL	AUG	
A. PROJECT COMMUNITY ADVISORY COUNCIL																						
Contact members to schedule meeting date and time and to confirm attendance.	Graduate student project staff*																					
Coordinate lunch and meeting materials and supplies.	Graduate student project staff*																					
Develop and finalize agenda.	A. Professor																					
Facilitate meeting of Advisory Council, a resource for project implementation strategies, as well as a means of networking for members.	A. Professor																					
Develop/analyze identified measures to evaluate activity.	Social Science Research Center																					
B. ONLINE PRESENCE																						
Create project website by January 10, 2011. It will be updated continuously throughout the grant period.	Graduate student project staff A. Professor																					
Create project's interactive Facebook page by January 15, 2011. It will be updated continuously throughout the grant period.	Graduate student project staff A. Professor																					
Develop/analyze identified measures to evaluate activity.	Social Science Research Center																					
C. RESEARCH CONFERENCE																						
Etc!!																						